

Davis-Monthan Regional Compatibility Plan Schedule									
Project Tasks	2003								
	M	A	M	J	J	A	S	O	N
Project Management									
Open House									
CPPC Formation									
Public Involvement Process									
CPPC Briefings									
Data Collection/Analysis									
Land Use Conflicts									
Alternatives Development									
Implementation Plan									
Draft Comprehensive Plan									
Stakeholder Executive Briefing									
Final Plan									