
1 
 

NTUA ABDG-Rural Project Narrative 

 

1. Project Description and Timeline 

 

The nature of the improvements 

The Navajo Tribal Utility Authority proposes to extend its existing middle mile fiber network to five (5) 

remote communities in Apache County, on the Navajo Reservation including Kinlichee, Klagetoh, Nazlini, 

Wood Springs, and Wide Ruins.  This proposed fiber optic build out will also connect two existing towers 

(Kinlichee and Wood Springs) and one new tower (Nazlini) and replace the current microwave transport.  

The proposed fiber build out will also connect the following community anchor institutions including the 

Kin Dah Lichi'l Olta School, Nazlini Community School, Wide Ruins Community School, Klagetoh Fire 

Department, Kinlichee Chapter House, Klagetoh Chapter House, Nazlini Chapter House and Wide Ruins 

Chapter House.  NTUA shall connect the new proposed fiber optic build out to the existing NTUA middle 

mile network in Ganado AZ.  NTUA also proposes to install additional splice points along highway 191 

from Ganado to Wide Ruins for future pico/micro cell deployment to ensure continuity of cellular and 

broadband services.  Currently, highway 191 from Ganado to Chambers, AZ is literally a “dead zone” 

with respect to communications. 

In addition, NTUA and its majority owned subsidiary, NTUA Choice Wireless, will connect to the 

proposed tower in Nazlini with the following technologies: (600mhz) & Fixed Wireless Broadband 

(EBS/2.5GHz).   

How the proposed project addresses the broadband needs of the area(s) that it serves 

The proposed project will extend last mile fiber connections from NTUA’s existing middle mile network 

into eight (8) Navajo community anchor institutions, all of which serve critical needs of the community. 

These community anchor institutions currently are unserved without access to reliable wireline 

broadband service.  Currently wireline service is available only using DSL service delivered over obsolete 

twisted pair copper lines. Locally, DSL service is unreliable, oversubscribed, over reported and severely 

underperforming advertised speeds. 

The proposed project will provide the Navajo connected community anchor institutions a fiber 

infrastructure capable of symmetrical 10 Gbps service, with affordable and subsidized service tiers also 

available. In addition to the direct fiber connections, the proposed Nazlini tower will provide the 

unserved community of Nazlini with wireless broadband service capable of 100 Mbps with affordable 

and subsidized service tiers also available. 

The effects of the coronavirus pandemic have been especially severe in the residents in including 

Kinlichee, Klagetoh, Nazlini, Wood Springs, and Wide Ruins areas.  Students in the area cannot access 

broadband or cellular services while commuting to school and have limited opportunities for remote 

learning.  Online learning, tele-medicine, and virtual meetings are essentially nonexistent due to the lack 

of reliable broadband and the proposed infrastructure will make them generally available to the 

population in the area.  The low housing and population density of the area coupled with remoteness of 

the communities have left the areas far removed with respect to communications.  The availability of 
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improved broadband infrastructure at publicly accessible community anchor institutions will help 

provide improved community services, and increase the community’s access to remote learning, 

telehealth and remote work opportunities.  

Number of community anchor institutions served 

Eight (8) community anchor institutions whose mission statements appear below would be served: 
 
Kin Dah Lichi'l Olta School 

 

 

 

 
Services Provided: Educational Facility 
The mission of Kin Dah Lichi’i Olta’ is to provide a child centered learning environment that promotes 
student achievement embedded in cultural diversity toward meeting the demands of a global society. 
Our vision is for all students to have the opportunity to reach his/her unique potential in a safe & caring 
atmosphere enveloped by a spiritual, cultural & emotionally enriching educational environment. 
 
 
Nazlini Community School 

 
 

 

 

 
 
Services Provided: Educational Facility 
Kin Dah Lichi’i Olta’ mission is to provide a quality education while honoring Diné Language, Culture, and 
Identity in a safe and healthy environment for all students to succeed. We envision for our children to 
strive and succeed using their greatest potential as they can have multiple opportunities to fulfill their 
dreams within and beyond the Sacred Mountains. May we all walk in beauty and harmony. 
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Wide Ruins Community School 
 

 

 

Services Provided: Educational Facility 
Wide Ruins Community School was founded in 1930 and expanded in 1963. The school has since come a 
long way from a school having one teacher with an assistant, and a bus driver, to a Bureau of Indian 
Affairs school, to currently a Tribal Grant School. 
 
The school has a student population of 112 students from kindergarten through 6th grade. 45 of these 
students reside in the Residential Dormand there are 42 staff members consisting of administration, 
teaching staff, residential, kitchen, transportation, and facility. 
 
Wide Ruins Community School consists of six instructional buildings, a cafeteria, a residential dorm, an 
administration building, transportation, and facility office. The school serves students from Lupton, 
Houck, Sanders, New Lands, Wide Ruins, and Klagetoh each year.  Our mission is to provide academic 
excellence & cultural awareness for your children. 
 
 
Klagetoh Fire Department 
 
Services Provided: Public Safety 
 

 
 

 
 
 
Kinlichee Chapter House 
 

 
 

 

 
 
Services Provided: 

 Planning Meetings 

 Local Government Meetings 

 Veterans Meetings 

 Voting & Election Services 
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 Public Access to internet and PC use 

o Provide Technical Access:  scanning, faxing,  

o General access for the Public 

 
 
 
Klagetoh Chapter House 
 

 

 
 
Services Provided: 

 Planning Meetings 

 Local Government Meetings 

 Public Employment Program - Job Assistance 

 Veterans Meetings 

 Voting & Election Services 

 Public Access to internet and PC use 

o Provide Technical Access:  scanning, faxing,  

o General access for the Public 

 
 
Nazlini Chapter House 
 

 

 

 
 

 
The Mission of the Nazlini Chapter is to provide effective leadership and service delivery, support 
opportunities for self-sufficiency of its community members that will improve the quality of life, uphold 
our Navajo Nation sovereignty and maintain our Navajo identity, and be accountable to our Nazlini 
Chapter membership. The Nazlini Chapter foresees a prosperous future for the community with 
adequate infrastructure, business development, economic opportunities for employment that allows 
personal responsibility and independence, educated workforce, sustained preservation of our natural 
resources and language, tourism and a healthy population living in harmony 
 
Services Provided: 

 Planning Meetings 

 Local Government Meetings 

 Veterans Meetings 
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 Voting & Election Services 

 Public Access to internet and PC use 

o Provide Technical Access:  scanning, faxing,  

o General access for the Public 

 
 
Wide Ruins Chapter House/Senior Center 
 

 

 
 
Services Provided: 

 Planning Meetings 

 Local Government Meetings 

 Veterans Meetings 

 Voting & Election Services 

 Public Access to internet and PC use 

o Provide Technical Access:  scanning, faxing,  

o General access for the Public 

 Senior Center  

 
Number of households served 

This proposed project is to connect eight (8) community anchor institutions.  The six (6) community 

anchor institutions together serve the entire communities along highway 191 in the heart of Apache 

county. According to the 2019 Navajo Nation Estimates, a total of 3272 households in census designated 

place: 

Navajo Chapter Number of Households 

Ganado 1011 

Nazlini 635 

Klagetoh 406 

Wide Ruins 466 

Kinlichee 754 

Total 3272 

  

Number of businesses served 

This proposed project is to connect six (8) community anchor institutions.  There aren’t any current 

plans to connect businesses to the buildout but the installation of last mile fiber will allow local business 

to connect at low cost. 
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Total population served 

This proposed project is to connect eight (8) community anchor institutions. The eight (8) community 

anchor institutions together serve the entire communities of Ganado, Nazlini, Klagetoh, Kinlichee, and 

Wide Ruins With estimated populations  listed below: 

Navajo Chapter Estimated Population 

Ganado 2544 

Nazlini 1154 

Klagetoh 843 

Wide Ruins 824 

Kinlichee 1814 

Total 7179 

 

The total population directly and indirectly served by the community anchor institutions is over 7,000. 

 

The anticipated economic development benefit achieved by construction of such improvements 

Economic development benefit achieved by construction of improvements are anticipated to be 

primarily improved education opportunities and job training. 

 

Total miles of fiber to be installed (if applicable) 

NTUA proposes to construct approximately 51 miles of new fiber.  The majority of the fiber proposed is 

middle mile construction from the NTUA existing fiber backbone in Ganado, AZ to Nazlini, Kinlichee, 

Klagetoh, and Wide Ruins with laterals off the backbone to community anchor institutions. 

 

Location of new fiber (aerial, underground or both?) 

Fiber will be installed in a combination of overhead and underground plant.  The majority of the fiber 

optic cable shall be installed on existing NTUA electric poles.  Most of the last mile fiber drops shall be 

placed underground from closest pole to the community anchor institutions. Due to the preliminary 

work completed including environmental assessments (including biological, cultural, and historic 

preservation) and engineering design, the construction will proceed in a timely manner and be 

completed within 24 months.  

 

Stated commitment to operate and maintain the network for a minimum of five (5) years upon 

completion of the improvements 

The Navajo Tribal Utility Authority commits to operate and maintain the network for at least five (5) 

years upon completion of improvements. NTUA will operate and maintain the network in perpetuity and 

continue its long history of providing communication services to the Navajo people. 
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The party or parties that will perform the infrastructure construction (if known) 

The overhead construction and related tasks will be performed by a combination of NTUA 

communications staff and subcontractors procured using a competitive bidding process. NTUA has 

several qualified subcontractors prepared to bid on the construction promptly as soon as an award is 

made. 

 

The intended uses of the ABDG Rural/Urban funds in respect to the construction or planning 

The intended use of ABDG funds for construction will include detailed engineering and construction 

ready drawings; overhead fiber construction and tower construction suitable for local conditions; 

materials including but not limited to conduit, fiber cable, hand holes, splice enclosures and customer 

premise equipment; conduit installation, fiber pulling or blowing, splicing, network test and turn up. 

 

The specific information required under Section 1.4 (to the extent relevant) 

 Providing 100/100 speeds 

Broadband service to unserved areas will be achieved by the proposed project by connecting community 

anchor institutions directly to last mile extensions to NTUA’s existing middle mile network. The resulting 

fiber connections will allow the community anchor institutions to receive up to symmetrical 10 Gbps 

connections, well above the baseline of 100 Mbps service. The addition of the tower in Nazlini will result 

in 100Mb connections. Currently, the only available wireline service at the community anchor 

institutions is provided by Frontier Communications DSL service which is unreliable, oversubscribed, 

over reported and severely underperforming advertised speeds. There is no possible way Frontier can 

improve existing service to provide symmetrical 100 Mbps service. 

 Increase speeds to 100/100 

The proposed infrastructure will provide new fiber infrastructure as an alternative to existing DSL 

service. The new fiber infrastructure will be capable of providing service up to symmetrical 10 Gbps.  

The community anchor institutions will receive last mile extensions from NTUA’s existing middle mile 

network. While this will greatly benefit the connected community anchor institutions, and will also 

benefit additional community anchor institutions and businesses the last mile extensions pass as they 

will be able to receive low cost connections. Since NTUA’s existing middle mile network extends through 

large portions of the 26,000 square mile Navajo Nation, local last mile extensions won’t contribute much 

to increasing middle mile redundancy. 
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2. Timeline for completion of the infrastructure improvements 

 

  

 

  

 

 

 

 

 

 

 

  

 

 

 

  

to their communities. Many of the community anchor institutions offer computer access and Internet

The proposed project will allow the connected community anchor institutions to offer improved services 

3. Project Description and Timeline – Development

improvement projects.

   
the majority of the proposed project would likely not proceed at all. Community anchor institutions on 
otherwise be as effective in advancing the objectives of the Program. In fact, without subsidy funding 

Rural/Urban funding, the proposed project would not proceed within the same time frame or would not 
budgets of the community anchor institutions included in the proposed project, in the absence of ABDG- 
Due to the rural nature of communities along highway 191 in Apache county, and the limited operating 

NTUA has attached to this application a commitment of matching funds.

  whether such commitment is in writing and binding in all circumstances

 The nature of the commitment by the Applicant or other parties to deliver the match including

All of the matching funds will come from Navajo Tribal Utility Authority (NTUA).

  portions thereof

 The identity of any sources other than the applicant who are responsible for such match or

engineering, construction labor and materials.

Matching funds will be used to offset the cost of allowable project expenses such as detailed

 The intended uses of the match

use on this project upon grant award.

  NTUA will  for the project. Matching funds are available and approved for 

 The timing of such match

Matching Funds

the Navajo Reservation Reservation generally need subsidy funding for broadband infrastructure
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access and serve as a critical resource for online services unavailable at locations without Internet 

access, due to either service availability or affordability. The development and implementation of online 

programs for job training, education and telehealth will follow the deployment of improved broadband 

infrastructure.  

The improved infrastructure will allow community anchor institutions to participate in and implement 

job training programs such as those provided by the Navajo Department of Workforce Development 

including their Occupational Skills Training (OST), Work Experience (WEX) program and Adult Basic 

Education (ABE) program1, programs from the Navajo Nation Division of Economic Development 

including their Job Training Partnership Act (JTPA) program and Job Opportunity Basic Skills (JOBS) 

program,2 and others. The local community anchor locations can also offer improved public WiFi access 

via hotspots located at these buildings based on the building’s underlying Internet access service. 

The improved infrastructure will also allow community anchor institutions to offer residents access to 

telehealth services available from the Indian Health Service (HIS) including two-way audiovisual links 

between patients and a health care provider as well as other telehealth services such as the HIS 

Teleophthalmology Program and Telebehaviorial program.3 

 

 The nature and scope of the project 

The Navajo Tribal Utility Authority proposes to extend its existing middle mile fiber network to eight (8) 

community anchor institutions in greater Ganado area, Arizona, Apache County, on the Navajo 

Reservation. The community anchor institutions include the Kin Dah Lichi'l Olta School, Nazlini 

Community School, Wide Ruins Community School, Klagetoh Fire Department, Kinlichee Chapter House, 

Klagetoh Chapter House, Nazlini Chapter House and Wide Ruins Chapter House. For these eight 

locations, NTUA would splice into their existing middle mile fiber network and construct last mile fiber 

laterals to these community anchor institutions. The last mile fiber laterals would be constructed 

overhead, using NTUA’s existing electric poles, modified to allow the placement of fiber cable.  Make 

ready, the process of ensuring poles are up to the National Electric Safety Code has been completed 

prior to grant award to facilitate a expedited construction schedule. 

In addition, NTUA and its majority owned subsidiary, NTUA Choice Wireless, will construct and connect a 

new tower location in Nazlini, AZ.  

 Type of technology to be utilized 

Eight (8) community anchor institutions will be connected to NTUA’s existing fiber middle mile network 

with last mile fiber laterals and will utilize point to point carrier Ethernet technology. 

 Type of construction to be undertaken (aerial or underground) 

 
1 https://www.ndwd.org/ 
2 https://navajoeconomy.org/employment-and-training-programs/ 
3 https://www.ihs.gov/telehealth/telehealthprograms/ 
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The eight (8) community anchor institutions receiving fiber connections will be connected using a 

combination of overhead and underground construction. NTUA would install overhead fiber on existing 

electric poles and underground fiber for drops from nearest pole to dwelling. 

 Qualifications of the vendors/contractors 

While NTUA performs much of their own construction, subcontractors may be utilized to expedite 

construction. Only contractors with significant experience and an excellent track record will be 

considered and utilized for this project. There are qualified HDD contractors located in Flagstaff and 

Phoenix that can be leveraged for this project. Microwave equipment installation will be coordinated 

with NTUA’s majority owned subsidiary, NTUA Choice Wireless, which has vast experience with the 

installation of wireless equipment on towers and buildings. 

Providers for electronics and materials will be industry leading vendors of state of the art manufacturers 

and materials will be procured soon after grant award with respect to the current supply chain issues 

and expanded lead times. 

 Engineering analysis 

NTUA has done a preliminary engineering analysis for both the fiber optic construction and tower 

construction and microwave installations including radio frequency analysis. This preliminary 

engineering analysis was necessary to accurately estimate project costs. Upon grant award NTUA will 

complete the field engineering of the overhead construction locations to determine best practices of 

installation method for each segment and to produce construction ready drawings. 

 Project approach 

NTUA would install last mile fiber laterals using their existing utility easements, modified to allow the 

placement of fiber cable. The majority of the easements are acquired.  

 

The microwave transceivers will be installed on 

existing vertical assets in Nazlini.  

 Background of the project 

Unserved Community anchor institutions in Greater Ganado area have long suffered due to insufficient 

broadband capacity to serve their communities. Each of the eight community anchor institutions 

proposed to be served in this application have experienced insufficient Internet access to provide for the 

needs of their communities. Some of the chapter houses offer access to computers and the Internet in 

addition to many other online services such as job training in association with Navajo colleges. 

Community anchor institutions also offer public WiFi access using their underlying Internet connection. 

These public WiFi hot spots have been very heavily utilized since the onset of the pandemic and the 

current service levels available at these locations, based on DSL service delivered on obsolete twisted 

pair copper lines, is not adequate for the demand or critical nature of the service. 

 Population to be served 
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This proposed project is to connect eight (8) community anchor institutions. The eight (8) community 

anchor institutions together serve the entire communities of the greater Ganado, Arizona. As of the 

2019 Navajo Nation population estimates there were 7179 people in the combined cities. 

 

 Number of households served 

This proposed project is to connect eight (8) community anchor institutions. The eight (8) community 

anchor institutions together serve the entire communities of the greater Ganado, Arizona. As of the 

2019 Navajo Nation population estimates there were 3272 households in the combined cities. 

 Number of anchor institutions served 

This project would serve six (8) currently unserved community anchor institutions. 

 Number of businesses served 

This project would serve eight (8) currently unserved community anchor institutions and will not directly 

connect businesses. However, businesses shall be able to receive fiber connections at reduced cost 

based on their proximity to the new last mile fiber laterals.  

 Ways in which the project will improve redundancy and reliability 

The unserved community anchor institutions proposed to be served by this project can, if they choose 

to, keep their existing though inadequate Internet access service to improve redundancy, even though 

that service does not meet the Program’s definition of broadband Internet access.  

 

 

3. Other Project Outcomes  

The proposed project to connect eight (8) currently unserved community anchor institutions, will benefit 

not only the particular community anchor institutions but the community at large due to the fact that 

many of the community anchor institutions use their underlying Internet connection to power WiFi 

hotspots located at the community anchor institution buildings. These WiFi hotspots have been very 

heavily utilized since the onset of the coronavirus pandemic.  However, many of these hotspots are 

currently have providing poor performance due to the insufficient bandwidth of the underlying Internet 
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connection and heavy utilization. Utilization has included distance learning as students attempt to 

participate in remote programs and practice social distancing, telecommuting as remote workers have 

been unable to work from their normal office locations, and telehealth appointments which have 

become increasingly available since the onset of the pandemic. 

The current capacity of these community anchor institution is inadequate for the current and 

anticipated future demand.  With the grant assistance, NTUA can adequately provide highspeed 

connectivity to an area is desperate need. 



Type Project Applicant GEOID
Rural Apache County CAIs NTUA 04001944000
Rural Apache County CAIs NTUA 04001944302
Rural Apache County CAIs NTUA 04001944901
Rural Apache County CAIs NTUA 04001945001
Rural Apache County CAIs NTUA 04002944902
Rural Apache County CAIs NTUA 04002945002
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