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Navajo Arcadian Fiber Project (I-40 West) 

 

Part C – Project Narrative 

Executive Summary 
 

ABDG Funding Will Leverage Significant Other Past and Future Investments 
Arcadian Infracom (“Arcadian”) is seeking approximately  in partial funding for a  
project to finalize the design and construction of middle mile fiber infrastructure in the state of Arizona. 
This underground, secure, highly scalable and accessible fiber route will be installed along the Interstate 
40 Right-of-Way (“ROW”) from the Arizona/California border on the west to the City of Flagstaff on the 
east. This route will continue on the west ultimately to Los Angeles and on the east across Arizona and 
ultimately to Dallas. However, these spans are not a part of this funding request. Arcadian itself has 
already invested over  into the Navajo Arcadian Fiber Project and has a scalable financial partnership 
for these kinds of opportunities with TIAA, who have a rich history of patient investments and bring 
significant financial stability to Arcadian’s sustainable, commercial customer-based business plan. 

 

A Well-Developed Project Plan  
This Navajo Arcadian Fiber Project (I-40 West) (“Navajo Arcadian Fiber Project” or “Project”) will enable 
robust broadband access services to unserved residences, businesses and anchor facilities interconnected 
to the Arcadian route. The Project is a long-planned, highly coordinated effort based on 2018 and 2020 
Navajo legislation, conceived by Navajo Nation leaders and Arcadian.  

 

An Experienced Execution Team  
The Arcadian leadership team has 300+ years of collective experience having built, bought or operated 
350,000+ miles of fiber networks across the globe. See attached resumes for the Arcadian team in Part G. 
  
 
A Sustainable, Non-Discriminatory Access Business That Improves Rural & Tribal Broadband 
Arcadian purposefully routes its new fiber routes away from existing internet backbone routes to create 
geographically diverse fiber routes to keep its commercial customers’ data centers connected when 
existing fiber routes get cut. As a result, the Arcadian commercial business model naturally brings 
affordable high speed broadband access closer to remote rural and tribal communities currently far from 
existing internet backbones. When combined with Arcadian’s non-discriminatory access policy at over 200 
locations along this route, Arcadian expects to greatly improve access to broadband in these communities. 
 
 
Project Completion Makes New Investments in FTTH Networks Technically and Economically Feasible 
Currently, broadband providers in smaller communities far from existing internet backbones pay 10x to 
100x more for internet access than they would in major markets. With affordable connectivity back to 
these major markets, remote communities can now provide affordable, scalable broadband services 
within their communities. With this lower cost, scalable connectivity to major markets, new local fiber 
network investments become newly technically and economically viable due to the Arcadian network. 
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Narrative 
Project Map  
The map for this Project in Part H depicts the proposed route for the route for which ABDG funding is 
sought. This will be the first ever long-haul network to major internet access markets that has been built 
across the Navajo Nation. Moreover, all the routes in Arizona for Arcadian’s middle mile network are 
conspicuously diverse from existing fiber routes within the State. A map illustrating Arcadian’s broader 
planned middle mile network within the state of Arizona also is included in Part H of this application.  

Fiber Networks Analogous to Highway Systems  
As indicated on the maps noted above, the Navajo Arcadian Fiber Project offers new middle mile capacity 
in many remote markets and true bandwidth scalability and diversity in other markets. Arizona’s 
broadband fiber infrastructure is like a highway system. Last mile service providers, both wired and 
wireless (like a town’s streets and roads), connect all the households, businesses, and anchor institutions 
within and near to a community to one another. But that local network must ultimately be connected to 
the existing global internet backbone in sometimes distant major markets like Salt Lake City, Denver, Los 
Angeles, Dallas, and Phoenix.  If that connectivity to the backbone is not affordable and scalable, the 
services on those local networks will not be affordable and scalable, creating a digital divide. 

The Interstates and Local Roads are Both Necessary 
Arcadian’s middle mile network is the multilane interstate highway that connects all these local 
community networks (serving the buildings and neighborhoods within the community) to the rest of the 
digital world. This Project will make it possible to connect 1) the local fiber roadway systems that connect 
directly to the residences and businesses in rural and tribal communities directly to, 2) the global fiber 
backbone that exists in the major end point markets (Phoenix, Salt Lake City, Los Angeles, Dallas, Denver). 

Ultimately, both local and interstate (middle mile) roadways are necessary to provide an affordable and 
scalable high-speed fiber network in a remote, smaller community. While the last mile fiber facilities 
ensure all end users have equal access to the local broadband network, Arcadian’s middle mile interstate 
backbone is essential to ensure that these local networks have equal access to the existing internet 
backbone that each user is really accessing. 

Local FTTH Investments Will Not Be Successful Without Associated Middle Mile Investments. 
Last mile FTTH projects cannot be successful and historically have not been initiated due to the lack of 
access to affordable and scalable internet backbone services from the major markets where the internet 
backbone currently resides. Private investors and local network operators/service providers have not and 
will not undertake the significant investment required to build superfast local broadband networks that 
then just hit a narrow bandwidth bottleneck at the town border where backbone connectivity is limited 
or unaffordable.  

Without middle mile connectivity local broadband providers and their customers will have no reliable, 
scalable, affordable pathway to the worldwide internet that currently exists in the distant major markets. 
Arcadian is the first high-speed broadband network provider to build fiber optic infrastructure that passes 
through Arizona’s more rural and/or tribal regions and will be openly available to all buyers and service 
providers. As a result, the Navajo Arcadian Fiber Project will enable vital broadband access services to be 
provided by local, last mile service providers – and ultimately to Arizona’s rural and tribal broadband end 
users. 

Arcadian purposefully routes its new global internet backbones away from existing fiber backbone routes 
and through remote rural and tribal communities. This diverse fiber routing enables scaled broadband 
access and other digital economic development opportunities along its routes and differentiated business 
value for its customers and stakeholders. 
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Project Description and Timeline 

Nature of the Improvements 
Arcadian proposes to build fiber infrastructure that directly aligns with the Arizona Broadband 
Development Grant (“ABDG”) policy goals of enabling affordable, scalable high-speed broadband services 
through even remote Arizona communities. The Project is a 202-mile construction project to be built along 
the Interstate 40 Right-of-Way (“ROW”) and from the Arizona/California border to the City of Flagstaff. 
This middle mile network will eventually become part of a larger border-to-border route that spans the 
state of Arizona from its border with California to its border with New Mexico – and ultimately an even 
larger long haul fiber route from Los Angeles to Dallas, providing services to businesses and rural and tribal 
communities along this entire Arcadian route. This Project will consist of a network containing at least a 
288-count fiber cable in one inner duct and six additional inner ducts to allow for decades of fiber capacity 
growth into the region. Arcadian’s middle mile transport equipment is intended to support extremely 
large bandwidth applications (15.6 Terabyte capacity per fiber pair) for providing the international, 
regional and local carrier community with bandwidth that can then be utilized in each of those Arcadian 
customers’ businesses and last mile providers to provide enhanced broadband services to communities 
along the Arcadian fiber route.  

Arcadian’s Commitment to the Broadband Needs of Rural Communities 
The Navajo Arcadian Fiber Project will provide a long-term sustainable fiber solution essential for all local 
broadband services (whether wireless, wired or through future technology). This long-term commercial 
and technical sustainability is a result of:  

• An underlying economically sustainable commercial business that will fund the millions of dollars 
of annual costs to maintain this network after construction, 

• Having users of this network who include the largest, best funded technology companies of the 
planet, who provide advanced broadband and IT services, 

• A policy of non-discriminatory sales and access to Arcadian’s customer base that is hard-wired 
into its business plan as an infrastructure provider, who makes money only by selling to all service 
providers rather than as a service provider who may have conflicting business priorities when 
selling to competing service providers, and 

• A customer driver requirement that Arcadian have direct operational and physical control over 
the fiber facilities to ensure the resulting network solutions can meet stringent service quality 
requirements imposed on it by its key customers.  

As a result, the Arcadian business model requires that Arcadian itself design, construct, own and have 
direct operational control over the Arcadian long-haul fiber backbone routes. Consequently, Arcadian will 
create a stable and sustainable network that will focus on delivering the middle mile infrastructure 
necessary to enable public and private operators to deliver innovative last mile networks throughout rural 
and tribal communities at affordable rates.  

Non-Discriminatory Access At Over 270 Locations 
Arcadian will provide extensive access to the Project’s fibers at 267 handholes on this route as well as at 
the five equipment huts installed along the Interstate 40 corridor along this route. Arcadian’s readily 
accessible middle mile broadband network will enable opportunities for last mile service providers to offer 
broadband services in unserved rural and tribal communities that either completely lack qualified 
broadband service or lack in a choice of affordable, scalable, reliable services.     
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Population/Households to be Served 
The 202-mile route for the Navajo Arcadian Fiber Project lies within the Interstate 40 ROW and spans the 
state from the California state line to Flagstaff. This route consists of areas within Mohave, Yavapai and 
Coconino counties. Rights of way acquisition and preliminary permitting activities for this route have been 
started. The proposed route includes installation of conduit within 17 possible census tracts, as specified 
in Part H of this application.    
 
Project Provides Robust Access Where No Broadband Service Is Currently Available 
Utilizing NTIA’s Indicators of Broadband Need Map, four of the 17 tracts do not have qualified (25/3) 
broadband service as recorded by the Ookla Speedtest Median. NTIA’s Indicators of Broadband Need Map 
records the 2019 Census Tract Data total population for these 17 census tracts as 105,479. Arcadian’s 
middle mile route touches at least eight cities and towns as well as innumerable populated places (for 
which no demographic data is available). The 2021 data from the Arizona Gazetteer indicates population 
within these cities and towns (not including all the populated places) is 115,104 with the number of 
households recorded as 42,6701. The exact number of businesses and anchor institutions within this area 
is unknown. However, it should be noted that, as this Project proposes middle mile infrastructure, the 
serving area is not limited merely to the cities, towns and populated places along the route. In fact, this 
Project may provide high-speed broadband service to any Arizona resident anywhere along the route 
where a provider interconnects with the Arcadian fiber route. This includes many residents of the Navajo 
Nation.    

Anticipated Economic Development Benefits Achieved by Completion of the Project 
Rural and tribal communities were bypassed during the long-haul fiber route builds that occurred in the 
late 1990’s and early 2000’s. Connecting those communities were too costly, took too long to build or 
represented too small of a market to serve. Completion of the Navajo Arcadian Fiber Project will enable 
accessible, reliable and affordable broadband service to these communities and will also generate positive 
social and economic impact to community residents. Broadband unlocks barriers to communication and 
creates access to knowledge. Middle mile fiber is the most basic building block that empowers these 
communities. Any community without reliable middle mile connectivity remains digitally isolated from 
the rest of the world.   

From an economic development perspective, the Project will be a game changer for the future of these 
bypassed rural and tribal communities.  Recognized economic and social impacts of the Project are noted 
below. None of these capabilities are currently possible since current local fiber network investments have 
not been made, in part due to the lack of affordable middle mile connectivity to the more affordable 
internet access services available only in major markets where the global core internet access backbone 
services exist.   

• Enabling Affordable High-Speed Broadband.  Arcadian’s core commercial business includes 
offering access to its network to last mile providers. Because the location of Arcadian middle mile 
infrastructure uniquely spans more sparsely populated areas, the proximity of this route to 
previously unserved tribal communities will provide more affordable access to high-speed 
broadband for any last mile provider, which in turn will facilitate more affordable broadband 
service to end user consumers. 

 
1 Population and household data includes the cities/towns of Topock, Yucca, Kingman, Seligman, Ash Fork, 
Williams, Parks and Flagstaff.  Note: Arizona Gazetteer demographic data for the City of Flagstaff is also included in 
Arcadian’s I-40 East Middle Mile Project. 
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• Enabling Remote Work-From-Home Capabilities.  Direct broadband backbone access for a 
community offers its residents the ability to work-from-home or to work remotely company 
without a local presence, potentially for above local market wages.     

• Enabling Home-Based Business and Entrepreneurship.  Access to affordable, scalable broadband 
allows uninterrupted service for small business owners and can drive further entrepreneurship 
within tribal communities. Broadband accessible communities are more likely to start and operate 
small businesses as primary or secondary income. 

• Enabling Remote Learning Capabilities.  During the height of the pandemic, students were 
mandated to participate in a total online curriculum. While this was a temporary solution to an 
emergency situation, new access, increased speed, capacity and reliability will provide higher 
quality distance learning opportunities for students even after the end of these emergency 
conditions, permanently enabling engaged, immersive learning. Parents also will have the ability 
to access instructional resources as well as the ability to digitally monitor and engage with their 
students’ progress. Aside from elementary and secondary education and degree-earning 
programs, high-speed broadband access will facilitate workforce development for training and 
certification courses. 

• Enabling Enhanced Telemedicine Capabilities.  Telehealth requires adequate service capabilities 
for both providers and patients. Affordable, scalable, reliable broadband services will provide 
both healthcare providers and patients uninterrupted access to one another and will nurture 
telehealth engagement within tribal communities, lessening public and individual exposure to 
illnesses and easing patient comfort under remote care.   

• Enabling Improved Public Safety/911.  Dispatchers and first responders in currently unconnected 
communities will be able to coordinate responsiveness faster and more reliably. Local 
governments will have the ability to transmit essential information to community members with 
the understanding that the messages are more likely to be received. This has the potential to 
directly impact lifesaving and disaster prevention measures.  

 
Physical Description of the Project 

As noted above, the portion of the Project to be funded is comprised of 202 miles of a minimum 288-

count fiber optic cable positioned along the Interstate 40 ROW. All 202 miles are located on non-tribal 

lands with 192 miles underground and ten miles aerial (as dictated by geographic conditions). The 192 

miles of underground construction, consists of one two-inch conduit containing seven smaller innerducts, 

placed at a depth up to 36 inches within the applicable ROW. This underground fiber infrastructure facility 

can ultimately support 3000+ fiber strands and is configured to allow installation of advanced, future fiber 

technologies that may emerge over the 40 to 60 year lifecycle of the facility.  

There are five planned optical equipment hut (“ILA” or “regen”) sites along the route: 

• In Topock, near the California/Arizona 

state line;  

• In Kingman;  

• Near Fort Rock Road/Exit 91;  

• In Ash Fork: and  

• In Flagstaff

Each ILA site will be located on a lot varying between one-quarter acre and one acre in size and will house 

Arcadian optical equipment to power the fiber route and provide convenient access points for local 

providers. For installation of the conduit and fiber, Arcadian will be required to obtain permits and/or 

easements from ADOT, United States Fish and Wildlife Service, Bureau of Land Management, Kaibab 
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National Forest, Coconino National Forest, Arizona State Land Department and some private landowners 

and local jurisdictions for the ILA sites. To the extent any environmental, biological and cultural studies 

are required, Arcadian will engage contractors to complete the studies and submit such studies to the 

appropriate local, state and federal agencies for review. Where terrain or environmental/cultural 

concerns will not allow placement, the conduit will be routed around the conflict to ensure no negative 

impacts are created. 

Arcadian’s Commitment 
As set forth above, the Arcadian business model requires that Arcadian itself design, construct, own and 
have direct operational control over the Arcadian long-haul fiber backbone routes. Arcadian hereby 
commits to the ACA that it will operate and maintain its middle mile network for a minimum of five years 
upon completion of the improvements proposed under this Project. The Arcadian business model is based 
on a network economic lifecycle of up to 40 to 60 years. 

Infrastructure Construction 
Arcadian will initiate a competitive bidding process for the construction of the physical infrastructure for 
the Navajo Arcadian Fiber Project. Only qualified, licensed and bonded contractors will be considered, and 
all construction will be accomplished in accordance with all applicable laws and regulations. All 
construction performed by the winning contractor will take place under the supervision and direction of 
Arcadian. 

Intended Use of ABDG Rural Funds 
Arcadian intends to use any ABDG rural funds awarded as reimbursement for approximately  of the 
total cost of the materials, engineering and construction costs for the Project. The budget details for these 
and all other elements of the Navajo Arcadian Fiber Project are provided in Part D. 

Timeline for Completion of the Project 
Provided below is a graphic representation of the activities of and estimated timelines/milestones for the 
Navajo Arcadian Fiber Project from the route planning, which is currently in the process, to the completion 
of the Project and deployment of the operational network. As illustrated on this timeline, many of the 
activities will be performed concurrently.  Even given the complexity and scale of the Project, the date 
that Arcadian’s broadband network is estimated to become operational will be within eight quarters or 
24 months after route kickoff, pending award of funding and commercial viability. In addition, a Gantt 
chart timeline (using July 1, 2022 as the estimated start date) for the development of this Project is 
provided as Appendix 1 to this application.    
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Cash Match Contribution 
The full cost of the Los Angeles to Dallas build is estimated to exceed , with the 202 route 
miles within this Project estimated at . If awarded ABDG funding of , Arcadian can start 
construction of this route after completion of key rights of way and permitting processes have been 
completed and the route has reached a point of commercial viability to fund the remaining construction 
costs. Arcadian expects to work cooperatively on multiple tribal and non-tribal grant submissions to close 
that funding gap and is already in discussions with multiple other grant partners to that end. Arcadian has 
already submitted two significant grant applications to the NTIA with tribal partners for other portions of 
the Arcadian network.  

ABDG Grant Would Accelerate Connectivity For This Region By Years  
While Arcadian intends to design, build, own and operate the entire Los Angeles to Dallas Arcadian route, 
the timing for construction start of a route of this complexity and magnitude will ultimately be determined 
by commercial interest (paying customers) and alternative funding sources like ABDG funding and similar 
strategic partnerships, government partnerships, grants, etc.  As such, any financial support from entities 
like ABDG will result in a positive impact on Arcadian’s ability to start and complete its middle mile 
network through the entire strategic corridor outlined in this application and ultimately establish reliable, 
high-speed broadband connectivity for members of Arizona’s rural and tribal communities. 

Project Description and Timeline – Development 

Nature and Scope of the Project 
Arcadian proposes to build fiber infrastructure that directly aligns with the Arizona Broadband 
Development Grant policy goal – to help Arizona communities establish and accelerate the enhancement 
of broadband infrastructure that strengthens their capacity and competitiveness for economic growth 
and thereby ultimately improves economic conditions and quality of life in rural Arizona. The Project is a 
202-mile construction project to be built along the Interstate 40 ROW to be built through rural areas of 
Arizona and will traverse the state west to east from the Arizona/California border to the City of Flagstaff.  
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Route details are as follows: beginning at the Arizona/California state line above the Colorado River, 
proceeding east on Interstate 40 for 202 miles to the planned Flagstaff 2 ILA facility near the intersection 
of Interstate 40 and Country Club Drive in the City of Flagstaff. This middle mile network will eventually 
become part of a larger border-to-border route that spans the state of Arizona from its border with 
California to its border with New Mexico – and eventually an even larger long haul fiber route from Los 
Angeles to Dallas, providing services to businesses and rural and tribal communities along this entire 
Arcadian route.  This middle mile network will consist of a network containing at least a 288-count fiber 
cable, which will assure these communities of quality, high-speed broadband services for the foreseeable 
future.   

In addition, Arcadian will provide full end-to-end project management services for the final design, 
engineering, rights of way acquisition, inspection and construction of the middle mile infrastructure 
facilities that will connect the local end user service providers to the existing internet backbone. 

Technology Utilized 
This Project will use fiber optic technology exclusively. There are many advantages associated with a fiber 
network, beginning with its reliability, scalability and flexibility. While the “core” of fiber optic cable has 
not changed over the years, new technology in the manufacturing processes has driven the size and 
weight of the cable down dramatically, allowing more fiber capacity to be installed in the facility over the 
multi-decade lifetime of the Project. 

Arcadian intends to use 400 gigabit wavelength (or higher) equipment in its network. This technology 
allows the Arcadian middle mile transport equipment to support extremely large bandwidth applications 
(15.6 Terabyte capacity per fiber pair) for providing the international, regional and local carrier community 
with bandwidth. This bandwidth can then be utilized in each of those Arcadian customers’ businesses and 
last mile providers to provide enhanced broadband services to communities along the Arcadian fiber 
route. This infrastructure will be capable of serving end users at advertised broadband speeds in excess 
of 100 Mbps download and 100 Mbps upload - but is entirely dependent upon a local service provider’s 
local network capability and not upon Arcadian’s big pipe capacities. Arcadian has the capacity to deliver 
as much bandwidth as that local provider can consume. 

Method of Construction Undertaken 
As set forth above, at least 95% - or 192 miles - of the Project’s infrastructure will be installed 
underground. The precise method utilized for each mile of the underground installation placed along the 
route of Navajo Arcadian Fiber Project is itemized as follows: 

• 31 miles will be constructed through simple underground trenching;  

• 38 miles will be constructed through require underground boring;  

• 114 miles will be constructed through plowing; 

• 4 miles will be constructed through various complex underground construction techniques used 
in metropolitan areas; and  

• An aggregate of 5 miles of construction will be through specialty crossing techniques for bridge 
crossings, interstate, river and gorge crossings and tunnels.   

While all buried fiber infrastructure builds are inherently expensive, the rocky landscape in this region 
creates an especially challenging build environment. As a result, of the 192 underground miles described 
herein, 50 of these miles require very expensive rock boring techniques. Underground conduit will be 
placed up to a depth of 36 inches along the right of way. To the extent environmental, biological and 
cultural studies are required, Arcadian will complete the studies and submit such studies to the 
appropriate local, state and federal agencies for review. Up to ten miles of Arcadian’s infrastructure may 
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be aerial construction, and half of the budgeted aerial plant will be on newly placed poles and the other 
half on existing pole lines. The environmental impact for placement of cable on aerial plant is minimal.   

Qualifications of Vendors/Contractors 
As set forth above, Arcadian will conduct a competitive bidding process for a qualified construction 
contractor for the Project. Arcadian only entertains bids from qualified vendors that have the experience 
with comparable projects and are of an appropriate size to handle the work. Our contractors must offer 
quality turnkey services and demonstrate a commitment to safety.   

Engineering Analysis 
The engineering analysis is completed in stages, beginning with a high level “desktop” review of the route. 
This desktop review consists of mapping tools and online research to determine the most efficient route 
to construct and includes estimated average costs for the route to determine the scope of the 
Project. After this initial step, further reviews and analysis will include a physical survey of the route (ride 
out), which further identifies problem areas that must be worked around and will result in a more well-
defined cost estimate. The final engineering analysis is the full detailed Outside Plant (“OSP”) design of 
the route, which defines the precise location within the right-of-way in which conduit and cable will be 
placed (i.e. – “5 feet from the back of the right of way”), resulting in permittable designs to be submitted 
to permitting agencies for construction. 

Project Approach 
Arcadian Infracom will approach this project in an aggressive manner to ensure rapid completion (within 
24 months from financial viability to full completion).  This is done by performing various tasks 
simultaneously to shorten the full schedule of construction. 

Whereas a standard method of implementation is to work in a linear fashion (e.g., engineering work is 
complete before right of way acquisition is undertaken, and construction is not started until a significant 
portion of the permits are in hand for a route), Arcadian will perform ROW acquisition and engineering 
simultaneously, will secure permits for construction as manageable spans are ready and begin 
construction when permits and ROW are secured for large spans of the route, subject to project financial 
feasibility. This presents an opportunity, with detailed planning efforts leading the way, to be placing 
conduit and fiber on the route before all permits are secured, knowing that permits will be received on 
planned dates. This project approach also allows Arcadian to turn up smaller spans of the route as they 
are ready, providing connectivity to those nearby communities along the route earlier, thus relieving some 
of the broadband availability struggles for those communities prior to full completion of the Project.  

 
Background of Project 

In 2017 the Navajo Nation was informed the Navajo Generating Station (“NGS”) coal-fired power plant on 
their land would be closing in 2019. NGS represented a significant portion of Navajo gross domestic 
product (“GDP”) and provided employment for an estimated 3,000 workers. The loss for the Navajo 
Nation would be tremendous. Representatives of the Navajo Nation approached the founders of Arcadian 
Infracom about a unique partnership possibility. Arcadian began quietly working with the Navajo Nation 
to develop a plan to bring fiber to and through their nation to support the Navajo goals of economic 
development, expanding access to modern online educational opportunities, and providing greater access 
to healthcare through telemedicine that is possible only with robust fiber connectivity. In 2018, and again 
in 2020, Navajo legislation was passed solidifying the Arcadian partnership with the Navajo Nation 
allowing Arcadian access to unique rights-of-way across Navajo land.  

Population/Households to be Served 
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As set forth in this section above on page 4 of this narrative, the total population for the census tracts 
touched by the Project is 105,479, based on NTIA’s Indicators of Broadband Need Map, the 2019 Census 
Tract Data. Arcadian’s I-40 middle mile route touches at least eight cities and towns as well as innumerable 
populated places, and the 2021 data from the Arizona Gazetteer indicates population within these cities 
and towns (not including the populated places) is 115,104 with the number of households recorded as 
42,670. The exact number of businesses and anchor institutions within this area is unknown.  However, it 
should be noted that, as this Project proposes middle mile infrastructure, the serving area is not limited 
merely to the cities, towns, census tracts or even counties included in the route. In fact, this Project will 
provide high-speed broadband service to any Arizona resident in a community that connects to the 
Arcadian network.  

Redundancy, Reliability and Sustainability 
 Creating multiple fiber paths between end points on a fiber network is a way of putting failover 
redundancy into a network. Fiber cuts (even of underground fiber) does occur despite best efforts of 
providers to patrol their routes and prevent third party damage to the network. By adding multiple fiber 
paths between major market end points, which are geographically distant from each other, customer 
networks experience higher ‘up-times’ and users experience fewer service outages that can occur when 
a fiber route is damaged. This Project creates a diverse connectivity pathway back to the major internet 
access points for any broadband provider using Arcadian’s network. Arcadian’s fiber facilities and the 
physical diversity from existing or other soon to be constructed fiber routes that will be used by Arcadian 
customers will offer a reliable network with long-term technical and economic sustainability.   

The broadband infrastructure proposed by the Navajo Arcadian Fiber Project should have a lifetime of 
economic impact, exceeding 40 and perhaps 60 years, depending upon future technology innovations. 
However, the concept of project sustainability involves more than life cycle.  A sustainable project should 
minimize the impact on the environment, support social development and ensure the business remains 
profitable. 

As noted in a previous section, this Project will have a minimal effect on the environment, as the majority 
of the infrastructure will be installed along existing roadway rights of way. As described above, improved 
social and economic opportunities will be a by-product of the newly enabled broadband access along the 
Arcadian fiber routes, where currently households and businesses have limited or no access at all. Finally, 
given that Arcadian commits to own, operate and maintain this middle mile network for a period of at 
least five years (and more likely across multiple decades), Arcadian has the ability to ensure its network 
facilities remain a positive economic force within the communities located along its routes.  
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Part H     

CENSUS TRACTS AND MAPS 

1 Census Tract Data 

2 Navajo Arcadian Fiber Project (I-40 West) Route – Arizona Only 

3 I-40 West Extended Route 

4 Overview of Navajo Arcadian Fiber Routes – Arizona Only 

5 Overview of Arcadian Extended Routes 

 

Census Tract County State 
POP 
2019 

Ookla Speedtest 
Median 

        Download Upload 

            

4015952002 Mohave AZ 7670 51.1 19 

4015952400 Mohave AZ 2744 76 21.5 

4015953601 Mohave AZ 9055 110.3 27.9 

4015953602 Mohave AZ 2792 41 11.8 

4015953800 Mohave AZ 6476 36.5 20.6 

4015954800 Mohave AZ 9988 8.7 3.1 

4015953900 Mohave AZ 6898 49.2 17.9 

4025002100 Yavapai AZ 6201 8.7 2.7 

4005002300 Coconino AZ 8722 7.5 5 

4005001700 Coconino AZ 3449 7 4.2 

4005002200 Coconino AZ 7035 20.6 7.1 

4005001102 Coconino AZ 6700 38.9 19.4 

4005001101 Coconino AZ 4821 66.9 19.8 

4005001000 Coconino AZ 7861 32 21.1 

4005000800 Coconino AZ 4482 39.1 17.7 

4005000900 Coconino AZ 6943 93.6 20.7 

4005000700 Coconino AZ 3642 62 20.3 

            

      105479   




